

**ANNUAL PROCUREMENT PLAN FOR 2023-24**  
**(Under Rule 8 and 9 of the Public Procurement Rules 2004)**  
Name of the Procuring Agency: **Pakistan Single Window (PSW)**

Category	S.#	Name of procurement Items (Description)	Total Cost (Estimated) Million PKR	Procurement Method	Tentative Date of Procurement Publication	Tentative Date of Award of Contract	Tentative Date of Completion
<b>SERVICES</b>	1	Group Life Insurance Services	<b>7</b>	Pre-Qualification, Tender, RFQ, Direct Contracting etc.	Between July 2023 to June 2024	Between July 2023 to June 2024	Between July 2023 to June 2024
	2	Health Insurance	<b>88</b>	Pre-Qualification, Tender, RFQ, Direct Contracting etc.	Between July 2023 to June 2024	Between July 2023 to June 2024	Between July 2023 to June 2024
	3	Consultancie & Professional Services (Audit, Legal, Tax, HR etc.)	<b>36</b>	Pre-Qualification, Tender, RFQ, Direct Contracting etc.	Between July 2023 to June 2024	Between July 2023 to June 2024	Between July 2023 to June 2024
	4	Outsourced/3rd Party Contractor	<b>4</b>	Pre-Qualification, Tender, RFQ, Direct Contracting etc.	Between July 2023 to June 2024	Between July 2023 to June 2024	Between July 2023 to June 2024
	5	Vehicle Rental Services & Travel Agency	<b>9</b>	Pre-Qualification, Tender, RFQ, Direct Contracting etc.	Between July 2023 to June 2024	Between July 2023 to June 2024	Between July 2023 to June 2024

**ANNUAL PROCUREMENT PLAN FOR 2023-24**  
**(Under Rule 8 and 9 of the Public Procurement Rules 2004)**  
Name of the Procuring Agency: **Pakistan Single Window (PSW)**

Category	S.#	Name of procurement Items (Description)	Total Cost (Estimated) Million PKR	Procurement Method	Tentative Date of Procurement Publication	Tentative Date of Award of Contract	Tentative Date of Completion
FURNITURE AND FIXTURES	1	Office and Electrical Equipment	15	PQ/Tender/ RFQs/ Petty / Direct Contracting	Between July 2023 to June 2024	Between July 2023 to June 2024	Between July 2023 to June 2024
	2	Furniture & Furnishing	11	PQ/Tender/ RFQs/ Petty / Direct Contracting	Between July 2023 to June 2024	Between July 2023 to June 2024	Between July 2023 to June 2024
Communication & Marketing	1	Streamers, billboards, CSR, SMS Marketing, TV ads/programs, Radio Ads, Radio talk shows, media releases/conferences, social media activities, email marketing, printing and branding materials, website maintenance, licenses, software, equipment	48	PQ/Tender/ RFQs/ Petty / Direct Contracting	Between July 2023 to June 2024	Between July 2023 to June 2024	Between July 2023 to June 2024

**ANNUAL PROCUREMENT PLAN FOR 2023-24**  
**(Under Rule 8 and 9 of the Public Procurement Rules 2004)**  
Name of the Procuring Agency: **Pakistan Single Window (PSW)**

Category	S.#	Name of procurement Items (Description)	Total Cost (Estimated) Million PKR	Procurement Method	Tentative Date of Procurement Publication	Tentative Date of Award of Contract	Tentative Date of Completion
IT Equipment, accessories, software & licenses	1	Purchase of IT software subscriptions, licenses	117	PQ/Tender/ RFQs/ Petty / Direct Contracting	Between July 2023 to June 2024	Between July 2023 to June 2024	Between July 2023 to June 2024
	2	Outsourcing of Automation & Software Development	80	Tender/ RFQs/ Petty / Direct Contracting	Between July 2023 to June 2024	Between July 2023 to June 2024	Between July 2023 to June 2024
	3	Data Centre (Co-lo, DR Site, equipment relocation, data links, IAAS)	272	Tender/ RFQs/ Petty / Direct Contracting	Between July 2023 to June 2024	Between July 2023 to June 2024	Between July 2023 to June 2024
	4	ICT Equipment	37	PQ/Tender/ RFQs/ Petty / Direct Contracting	Between July 2023 to June 2024	Between July 2023 to June 2024	Between July 2023 to June 2024
	5	IT Services (CRM, SMS Gateway, SSL, Internet, domains, firewall licenses)	44	Tender/ RFQs/ Petty / Direct Contracting	Between July 2023 to June 2024	Between July 2023 to June 2024	Between July 2023 to June 2024
	6	Business Intelligence & Data Warehousing	150	PQ/Tender/ RFQs/ Petty / Direct Contracting	Between July 2023 to June 2024	Between July 2023 to June 2024	Between July 2023 to June 2024
	7	Development of Airport Community System	75	PQ/Tender/ RFQs/ Petty / Direct Contracting	Between July 2023 to June 2024	Between July 2023 to June 2024	Between July 2023 to June 2024
	8	API Plug-in for Risk Management System of Pakistan Customs	450	PQ/Tender/ Direct Contracting	Between July 2023 to June 2024	Between July 2023 to June 2024	Between July 2023 to June 2024
Civil Works	1	Office Renovation, Interior Designing, Civil Works etc.	150	PQ/Tender/ RFQs/ Petty / Direct Contracting	Between July 2023 to June 2024	Between July 2023 to June 2024	Between July 2023 to June 2024
MISCELLANEOUS	1	Miscellaneous expenses/items such as utilities, stationery, meetings, employee engagement, operational & office expenses, postage etc. can't be ascertained and anticipated and will be revalidated as and when required.	28	PQ/Tender/ RFQs/ Petty / Direct Contracting	Between July 2023 to June 2024	Between July 2023 to June 2024	Between July 2023 to June 2024